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June 28, 1999

Yederal Express

U.S. Environmental Protection Agency

2890 Woodbridge Avenue

Bldg. 209 (MS-211)

Edison, New Jersey 08837

Attention: Cornell-Dubilier Electronics Site On-Scene Coordinator

Chief, New Jersey Superfund Branch

Office of Regional Counsel

United States Environmental Protection Agency

290 Broadway, 17th Floor

New York, New York 10007-1866

Attention: Cornell-Dubilier Electronics Site Attorney

Re: Cornell-Dubilier Electronics Site - Administrative Order on Consent for Removal
Action, Index No. II-CERCLA-99-2006
Progress Report No. 8

Dear Sirs:

As specified in Paragraph 50 of the above-referenced Administrative Order, on behalf of
Respondents Cornell Dubilier Electronics, Inc. (CDE) and Dana Corporation (Dana),
ENVIRON Corporation (ENVIRON) is submitting this progress report which summarizes
activities conducted pursuant to this AOC between June 3, 1999 and June 16, 1999.

Completed Activities
During this period, the following activities were completed:

e Received additional comments on the Removal Action Work Plan for Tier IT
Residential Properties (Work Plan). These comments were provided during a
telephone call with USEPA on June 14, 1999.

Ongoing Activities
During this period, the following activities were initiated and/or are in-progress:

» Preliminary discussions with a prospective contractor regarding removal action
implementation and restoration details.

» Preparation of validation reports for verification sampling data.

 Preparation of a request for bid to be issued to prospective remediation
contractor(s).
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Follow-up discussions regarding the request for access to Tier II Property W via the
Hamilton Industrial Park, and for access to the property adjacent to Tier II Property
AA.

Evaluation of USEPA’s June 14, 1999 additional comments on the Revised Work
Plan.

Two-Week Schedule of Planned Activities

In addition to the ongoing activities, during the next two-week period (June 17, 1999
through June 30, 1999) the following activities are planned:

Preparation of a response to USEPA’s additional comments on the Revised Work
Plan.

Scheduling of a meeting with the property owners to discuss the soil excavation and
restoration plans for each property. This meeting will be scheduled upon receipt of
preliminary USEPA approval for the Revised Work Plan. The detailed excavation
and restoration plans will be distributed to each property owner prior to this
meeting.

Distribution of the request for bid to prospective remediation contractor(s) upon
receipt of approval for the Revised Work Plan.

Completion of validation reports for verification sampling data.

One-Month Schedule of Planned Field Activities

No field activities are planned during the next four-week period (June 16, 1999
through July 14, 1999).

Please call me or Mark Nielsen at (609) 452-9000 if you should have any questions regarding
this progress report.

Sincerely,

Michael P. Scott

Principal
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CcC:

R. Sanoff, Esq.
M. Last, Esq.




